

## **McLean County Unit District No. 5**

1809 West Hovey Avenue  
Normal, IL 61761-4339

Office of the Superintendent

Phone: 309.452.4476  
Fax: 309.452.7418  
E-mail: [district@unit5.org](mailto:district@unit5.org)

TO: Board of Education  
FROM: Alan Chapman  
RE: Projected Pre-Referendum Decision-Making Timeline  
DATE: January 31, 2007

The following projected timeline for decision-making is applicable to completion of additional elementary classroom space for the 2009-10 school year. If an early decision is to postpone programming and design work until after a successful referendum, it will be appropriate to develop a revised timeline with extended projected decision dates as indicated by an asterisk (\*).

<b>Issue to be Determined</b>	<b>Projected Date</b>
Commitment of pre-referendum funds for programming and design work?	February 14, 2007
Use of additional portable classrooms in FY08?	February 28, 2007
Acquisition of middle school/high school site?	As soon as possible
Collaboration with Town of Normal and City of Bloomington?	As soon as possible*
Analysis and consideration of 2006-07 CAC Study Group Reports?	May 9, 2007
Additional elementary space at Sugar Creek or Northbridge?	May 9, 2007*
If Northbridge, 450 student school or 600 student school?	May 9, 2007*
Alternative use of current Brigham Elementary School?	May 9, 2007*
Inclusion of space for Data Center?	May 9, 2007*
Consideration of construction delivery model?	September 26, 2007*
(Approval of FY08 Budget)	September 26, 2007
(September 30, 2007 Enrollment Projections Update)	October 24, 2007

(Acceptance of FY07 Audit Report)	October 24, 2007
(FY08 Financial Planning Model)	November 14, 2007
Proposal(s) subject to March 18, 2008 referendum or referenda?	November 28, 2007
Resolution(s) for March 18, 2008 referendum or referenda?	December 12, 2007